
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

3:49 AM
Run date

Time

Reviewer: Jefferson, Paul 26-Sep-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Mofor, Sebastian
Diary #: 166 Date: 01-Jun-2011 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 631

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

clear, Rain

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Bike Path

Installing bike path walkway platform for standing in it and shoot studs on bike path beams. Also, the
surveying crew were shot the location where the studs was to be welded on the bike path beams. The
following bike path panels were picked from the barge and set on the deck E-line: 33-31, 31-29, 29-27, 27-
25, 25-23, and 23-21.

Bid Item: 058 E-L01-BPB.05804-0120F4 E Line Lift 01 Bike Path Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 058 E-L03-BPB.05804-0120F4 E Line Lift 03 Bike Path Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 058 E-L03-BPS.05804-0120F4 E Line Lift 03 Bike Path Segment

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

8.00

*E0160583

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP MICHAEL BONNICISurveyor 8.00 0.00 0.00 8.00

APP STEPHEN SMITHSurveyor 8.00 0.00 0.00 8.00

FOR James AllenSurveyor 8.00 0.00 0.00 8.00

FOR SCOTT SMITHIronworker 8.00 2.00 0.00 10.00

APP JEFFERY STEWARTIronworker 8.00 2.00 0.00 10.00

JNM BENJAMIN SCOTTOperator 8.00 2.00 0.00 10.00

JNM MICHAEL RANDELIronworker 8.00 2.00 0.00 10.00

JNM JULIENT POULKIronworker 8.00 2.00 0.00 10.00

JNM CHARLES MIDDLETONIronworker 8.00 2.00 0.00 10.00

FOR DAVID LUCEROIronworker 8.00 2.00 0.00 10.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Mofor, Sebastian Diary #: 166 Date: 01-Jun-2011 Wednesday

SURVEY EQUIPMENT, ROBOTIC TOTAL STATION

8.00

000431

0.00

No

0.00 0.00

Marine, Barge, Crane Barge 1

8.00

001426

0.00

No

0.00 0.00

8.00

*E0150583

2.00

No

0.00 0.00

Bid Item: 058 E-L06-BPB.05804-0120F4 E Line Lift 06 Bike Path Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 058 E-L08-BPB.05804-0120F4 E Line Lift 08 Bike Path Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 058 E-L08-BPS.05804-0120F4 E Line Lift 08 Bike Path Segment

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 058 E-L09-BPB.05804-0120F4 E Line Lift 09 Bike Path Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 077 E-L01-OBG.07704-0120F4 E Line Lift 01 OBG Clean and paint structural steel

CERTIFIED COATINGS COMPANY

Bid Item: 077 W-L01-OBG.07704-0120F4 W Line Lift 01 OBG Clean and paint structural steel

CERTIFIED COATINGS COMPANY

Bid Item: 077 W-L02-OBG.07704-0120F4 W Line Lift 02 OBG Clean and paint structural steel

CERTIFIED COATINGS COMPANY

Bid Item: 077 W-L02-OBG.07704-0120F4 W Line Lift 02 OBG Clean and paint structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 077 W-L04-OBG.07704-0120F4 W Line Lift 04 OBG Clean and paint structural steel

CERTIFIED COATINGS COMPANY
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Daily Diary Report by Bid Item
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Bid Item: 077 E-L02-OBG.07704-0120F4 E Line Lift 02 OBG Clean and paint structural steel

CERTIFIED COATINGS COMPANY

Bid Item: 077 X-L02-CBM.07704-0120F4 E-W Line Cross Over Lift 02 Cross Beam Clean and paint structural steel

CERTIFIED COATINGS COMPANY

Bid Item: 077 X-L04-CBM.07704-0120F4 E-W Line Cross Over Lift 04 Cross Beam Clean and paint structural steel

CERTIFIED COATINGS COMPANY

Bid Item: 077 X-L05-CBM.07704-0120F4 E-W Line Cross Over Lift 05 Cross Beam Clean and paint structural steel

CERTIFIED COATINGS COMPANY

Bid Item: 077 X-L07-CBM.07704-0120F4 E-W Line Cross Over Lift 07 Cross Beam Clean and paint structural steel

CERTIFIED COATINGS COMPANY

Bid Item: 077 X-L08-CBM.07704-0120F4 E-W Line Cross Over Lift 08 Cross Beam Clean and paint structural steel

CERTIFIED COATINGS COMPANY

Bid Item: 077 E-L04-OBG.07704-0120F4 E Line Lift 04 OBG Clean and paint structural steel

CERTIFIED COATINGS COMPANY

Bid Item: 077 E-L05-OBG.07704-0120F4 E Line Lift 05 OBG Clean and paint structural steel

CERTIFIED COATINGS COMPANY

Bid Item: 077 E-L06-OBG.07704-0120F4 E Line Lift 06 OBG Clean and paint structural steel

CERTIFIED COATINGS COMPANY

Bid Item: 077 E-L06-OBG.07704-0120F4 E Line Lift 06 OBG Clean and paint structural steel

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Mofor, Sebastian Diary #: 166 Date: 01-Jun-2011 Wednesday

Bid Item: 077 E-L07-OBG.07704-0120F4 E Line Lift 07 OBG Clean and paint structural steel

CERTIFIED COATINGS COMPANY

Bid Item: 077 E-L08-OBG.07704-0120F4 E Line Lift 08 OBG Clean and paint structural steel

CERTIFIED COATINGS COMPANY

Bid Item: 079 0-000-000.07904-0120F4 CLEAN AND PAINT STRUCTURAL STEEL (BOX GIRDER)

CERTIFIED COATINGS COMPANY

Bid Item: 079 0-000-000.07904-0120F4 CLEAN AND PAINT STRUCTURAL STEEL (BOX GIRDER)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 080 0-000-000.08004-0120F4 CLEAN AND PAINT STRUCTURAL STEEL (BIKEPATH)

CERTIFIED COATINGS COMPANY

Bid Item: 086 0-000-000.08604-0120F4 BIKEPATH RAILING

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 0-TRM-101.024CCO-024 Traveler Rail Modifications (101)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 0-PAI-ALS.094CCO-094 Additional Painting

CERTIFIED COATINGS COMPANY

Bid Item: 001 0-PAI-ALS.094CCO-094 Additional Painting

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 0-COR-ELS.151CCO-151 Contractor Coordination

AMERICAN BRIDGE/FLUOR, A JV
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